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Abstract
This	paper	discusses	a	method	for	evaluating	building	information	models	from	the	point	of	view	of	different	disciplines.	The	ultimate	
goal is to provide a methodology for decision-makers on an Architecture, Engineering, and Construction (AEC) project, where they can 
follow	the	status	and	performance	of	the	BIM	model	at	each	project	milestone,	from	different	aspects,	in	a	comparable	manner.	This	
methodology requires an evaluation method that aggregates data input by the designers. Interpreting BIM models is complex – multi-
dimensional,	in	fact,	considering	the	meta-information	added	to	it.	Therefore,	the	aggregation	process	is	not	trivial	and	may	differ	in	
several cases. We build up multi-dimensional diagrams to chart the possible factors of the evaluation, besides introducing aggregation 
rules	and	visualizations.	For	such	a	method,	it	was	essential	to	analyze	BIM	ontologies	in	order	to	establish	a	precise	definition	for	
each	concept:	milestones,	building	parts,	indicator	metrics,	etc.	We	describe	an	example	project	workflow	where	our	method	works	in	




Productivity in the Architecture, Engineering, and Con-
struction field lags behind the other branches of indus-
try (Fig. 1) although the technology is already developed 
enough to be able to handle the industry's needs. What we 
need is a new methodology to make the workflows in con-
struction projects more efficient, as well as improving the 
overall quality of buildings. 
At the same time, since the human race over-exploits 
the resources of the globe, industry is motivated, to some 
extent, to produce optimal buildings that minimize cost 
and the ecological footprint. Throughout the process, there 
are so many requirements and regulations from different 
points of view that it became overwhelmingly complex, 
and decision-makers cannot properly see the total picture. 
This may result in two outcomes. 
The first is that the architect team designs the shape of 
the building and then hands the plans over to the design-
ers in various disciplines, telling them to solve the build-
ing according to their areas of expertise. This is the usual 
case in Hungary, according to research [1] among the 
Hungarian architect studios. Our architect students at 
Budapest University of Technology and Economics con-
ducted research by making interviews and online sur-
veys on BIM appliance in the Hungarian AEC industry.
Fig. 1 Labor productivity index for US construction industry and all 
non-farm industries
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Since the shape of the building determines most of its 
performance, this is not a good solution. As Deutsch, R. 
expresses it, in such cases, architects are "gambling" [2].
In the second outcome, decision-makers rely a great 
deal on expert reports made by designers in different dis-
ciplines. These reports are usually presentations, docu-
ments, phone calls, and live meetings which are difficult to 
summarize. Also, since there are so many fields of exper-
tise, it makes summarizing increasingly challenging. To 
solve this problem, we need a methodology which sup-
ports this process, allowing us to truly realize Transparent 
Design [3] and Integrated Design [4]. 
One conclusion from the interviews, conducted by 
the students with lead architects in the course of their 
research, [1] was the desire for a dashboard that would make 
it possible to view all the aggregated data of their actual 
projects and to take them into account when making deci-
sions. Deutsch, R. [2] differentiates three types of this deci-
sion-making: data-enabled, data-informed, data-driven. 
According to his research, this provides a great benefit for 
architects, who stand on much firmer ground and can defend 
their decisions against contractors and other designers.
In order to create a methodology which contains dash-
boards based on data serving all the project participants in 
order to make better decisions, there needs to be a method for 
evaluating the Building Information Model. To create such 
a method, first, we have to define performance indicators. 
Second, we have to create rules for the aggregation and pro-
cessing of data. Third, we have to organize the project's paths 
of communication well – both in terms of process and tech-
nology. Fourth, we have to build a digital knowledge base 
where the concepts and definitions used during the project 
are defined and accessible for all of the project participants.
2 BIM definitions
BIM originally stands for Building Information Modeling, 
but people tend to use this term slightly differently, as 
Building Information Model or Building Information 
Management. According to Matějkaa, P.'s research into 
what people think is the meaning of BIM, [5] this verifies 
that it is not clear at all. There are three main categories: 
people think of BIM as a product, as a method, or as a 
methodology. In this paper, we prefer understanding BIM 
as a methodology, as stated by Eastman et al. [6]: "BIM is 
a process improvement methodology that leverages data to 
analyze and predict outcomes throughout different phases 
of the building life cycle." 
When a project is launched with BIM, the designers need 
to communicate with each other about the virtual build-
ing with 3D geometry content and other meta-information. 
When designers are allowed to use different software to 
model, this is called an OPEN BIM environment. In this 
case, there needs to be a common exchange file format, 
which the project participants can import from or export 
to. This is the IFC (Industry Foundation Classes), which 
are created by an organization called buildingSMART, a 
worldwide authority driving the transformation of the built 
asset economy through the creation and adoption of open, 
international standards.
During the design process, there are different mile-
stones representing the status of the building's prepara-
tion. If the project is operating with BIM, we are talking 
about the virtual model's level of preparation. In order 
to define each of these states, the notion of LOD (Level 
of Development) is introduced. LOD should define the 
amount of detail in the 3D geometry and the richness of 
information in the model itself.
Fig. 2 The workflow of a project using Building Information Model Evaluation Method
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3 Suggested design workflow using building 
information evaluation
Since we are suggesting an evaluation method in order to 
realize data-driven and integrated design, we would like 
to show one example of a project structure where it is inte-
grated. There may be other functioning variations as well, 
which could be part of our future work; yet, the aim of this 
article is to introduce the evaluation method itself.
In the following section, we will discuss the design 
workflow (Fig. 2) where a contractor trusts a general archi-
tect designer studio with the design of an approximately 
5000 m2 office building. In the studio, the lead architect is 
responsible for the project, and he is the one making global 
decisions concerning the design of the building. Other 
architects creating the building are considered one of the 
discipline designers, such as, among others, HVAC engi-
neers, civil engineers, fire engineers, etc. 
The BIM server is a computer where the main data-
base of the building is stored. It can communicate with the 
project participants via IFC file and via web technologies. 
It runs several programs, which are used by the studio 
(e.g., project management tool, CAAD server, etc.). Still, 
the most important one, from our point of view, is a dash-
board service which represents the building's data.
The design process starts with the contractor briefing 
the lead architect about the project demands and opportu-
nities. Then the lead architect summarizes and forwards 
the demands and opportunities to the discipline designers. 
The discipline designers give design intents and sugges-
tions to the architects based on the project attributes for 
the first version of the building.
We have defined five actions that the discipline design-
ers may take: make a 3D model, add indicator metrics to 
an already existing model, make an evaluation of an exist-
ing model, make a comment, and place a warning marker.
The architect team makes and sends the first version of 
the 3D model with the attached meta-information to the 
discipline designers. Discipline designers, according to 
the given milestone, assess requirements and give present 
performance values to items based on their field of exper-
tise. Additionally, they even place warning markers or 
contribute comments as well. 
All this work can be followed and checked by the lead 
architect, or even the contractor, at the BIM server via the 
Building Information Dashboard, where they see the proj-
ect overview, the warnings, and the comments. They may 
even zoom in one part of the overview and investigate any 
anomalies in the building data. Afterwards, design iteration 
Fig. 3 Rationale analysis of evaluation in multiple dimensions
begins, when these steps are repeated with more and more 
details in each round. Throughout the entire workflow, the 
dashboard shows the actual performance of the building, 
so the lead architect is capable of making globally optimal 
decisions based on data displayed on the dashboard.
4 Rationale analysis of evaluation
In order to come up with an evaluation procedure, we 
charted the factors, which can have an effect on the eval-
uation. It turned out that BIM models are so complex that 
it can only be represented in a multi-dimensional space, 
and that the aggregation of data is not trivial and may dif-
fer in several cases. We detected analogies with the task of 
evaluating software design, and learned some techniques 
of evaluating digital libraries. [7] This gave us insight on 
how to tackle this problem in our case.
We built a web diagram to visualize the network of 
these factors in order to make a rationale analysis on 
them. The order of the factors is interchangeable. We show 
a particular representation of this network in Fig. 3. The 
point of such an analysis is that it enables one to define 
the procedure of a specific factor combination. Also, the 
lead architect can see all of the possible options that make 
sense and, according to the project's opportunities, he can 
decide which specific combinations to assign as a task to 
each project milestone.
4.1 Milestone
The first factor is the milestone. Depending on the charac-
teristics of the project, there may be multiple milestones. 
These are notable points during the design process which 
indicate a given level of preparation, and at which point a 
quantity of data needs to be delivered to authorities, project
stakeholders, etc. Such a milestone can be the concept plan, 
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the preliminary design, the working drawing, etc. In a 
BIM environment, the virtual model possesses these lev-
els of preparation which, in this case, are referred to as 
Level of Development (LOD) as stated in Section 2. From 
the evaluation point of view, the LOD level determines 
what input data can be evaluated. For example, if the input 
model is LOD 100, that means the building geometry 
is just a surface shell. Therefore, the evaluations which 
would involve the thickness of the walls in calculations 
do not make sense, because there is a lack of information.
4.2 Discipline designers
The second factor is the discipline designers. This fac-
tor determines the aspect of the evaluation. One can imag-
ine it by looking at the model through a pair of glasses that 
represents a given discipline. For example, the lead archi-
tect can choose which aspects of evaluation to see – for 
example, the environmental aspects or the HVAC aspects 
of the model. It is possible that, at a given LOD, there is 
no need for a certain discipline designer. At LOD 100, 
an interior designer does not have much to say about the 
building, because it is just a "box" with no inner elements.
4.3 Indicator metrics
The third factor is indicator metrics. A metric is meta- 
information added to an object, an indicator that allows 
the object to be measured in certain dimensions by the 
discipline designers. This factor determines the metrics 
upon which evaluation should be based. For example, a 
building's energetics engineer, at LOD 100, would use the 
surface/volume ratio to evaluate the building; whereas, at 
LOD 200, U-values would be used, etc. In another exam-
ple, the interior designer uses geometrical metrics (length, 
area, volume) and aesthetic points to evaluate premises, 
but cannot use U-value metrics during this evaluation. 
Hence, there is no valid connection between U-values and 
the interior designer on the diagram. In Section 5, we will 
discuss the main types of metrics in more detail.
4.4 Subject of evaluation
The fourth is the subject of evaluation. This factor defines 
the subject, the concrete notion which is the focus of the 
evaluation. Is the lead architect interested in the thermal 
performance of the whole building, or is he interested only 
in the thermal performance of the openings for example? 
We differentiate 3 types of objects. The smallest item 
in the object hierarchy is an object. It can be a door, a slab, 
a wall, a beam, etc. On the other side of the scale is the 
whole building, which is the highest level in the hierarchy. 
Every type of object belongs to it through different con-
nections. The third type is the object-group. There can be 
several principles to group objects together, from simple 
ones to more complex ones. In each case, we have to build 
the structure of the connections among the elements. An 
object-group can be a unit – for example, a classroom – or 
it can be a level of the building – for instance, the second 
floor – or it can be a system, for example the sprinkler sys-
tem. In Section 7, we will discuss this topic in more detail.
4.5 Aggregation rule
The fifth is the aggregation rule. This factor determines 
the correct calculation for aggregating the data of object-
groups. The calculation can be a sum, an average, a mini-
mum, etc. For example, if the lead architect would like to 
know the soundproofing performance of the walls globally, 
the aggregation rule is calculating an average value of all 
the walls. If he is interested in looking at the soundproof-
ing performance of a given area, then the aggregation rule 
functions according to the minimum equation, since the 
weakest point determines the overall performance in that 
case. In Section 5, we will discuss this topic in more detail.
4.6 Claim for knowledge base
Apparently, during the evaluation process, we have to 
define different concepts, steps, milestones, objects, met-
rics, and disciplines in order to have all of the participants 
on the same theoretical platform, so they can comprehend 
the significance of the same words. Hence, a digital knowl-
edge base and/or a dictionary is necessary to support the 
designers during the evaluation workflow. Zou, Y. et al. [8]
Engineering and Construction came to the same conclu-
sion from a risk management point of view after reviewing 
several articles on this topic. Despite all developments and 
efforts, in practice, studios are still waiting for a satisfying 
knowledge base solution.
There is an attempt to make a worldwide BIM dictio-
nary by the BIMe Initiative [9]. This dictionary is trans-
lated into several languages, and we are currently partic-
ipating as members of the Hungarian translation team to 
make the Hungarian version freely accessible to the AEC 
industry in the country.
5 Possible Aggregation Methods of the Metrics
5.1 Types of the Evaluation Values
We differentiate three types of values for the metrics: sub-
jective, objective, and mixed. 
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Fig. 4 Subjective scale
Fig. 5 The conversion from objective to mixed scale
Fig. 6 Object aggregation
Fig. 7 Discipline aggregation
A subjective value (Fig. 4) is when the discipline 
designer grades an attribute of an object based on his own 
experience and professional opinion. The grading should 
be on a scale where the minimum value is the worst and 
the maximum value is the best solution. In our method, 
we used a scale of 10, because we were considering con-
crete situations, and the scale of 5 did not give us enough 
detail. The scale of 10 provided enough without being too 
much. Another benefit of the scale of 10 is that it is easy to 
convert to the 100 scale, which then can be interpreted as 
percentages. In fact, designers may use their own scale if 
they are used to another one in their own profession, since 
mapping to the scale of 10 is a trivial task. 
It is important to note that subjective does not mean 
there is no reason behind it. Instead, it means that it is up 
to the designers to make their own value judgments. That 
is why each discipline should define for itself what does 
the numbers between 0 and 10 mean from their point of 
view. For example, if the task is to evaluate the doors in 
terms of accessibility, the architect gives a point to each 
door from 0 to 10. In this case, for instance, 0 would mean 
that none of the door's attributes are barrier-free, while 10 
would indicate that all its attributes are barrier-free and 
highly ergonomic.
An objective value is a physical unit of measurement. 
(Fig. 5) Depending on the given discipline, this can be in 
decibels, W/m2K, kg, etc. For example, a door may have a 
35dB sound transmission loss value, a 1.8 W/m2K U-value, 
and a 15.5 kg CO
2
 carbon emission value. Instead of the 
designers inputting these values manually, this informa-
tion may be derived automatically in some cases by the 
geometry of the object (length, perimeter, area, etc.).
A mixed value is when, during the aggregation process, 
we have to convert an objective value to our scale of 10. 
(Fig. 5) This conversion is a subjective decision based on 
objective data. Therefore, we called it mixed value. In this 
case, the discipline designer has to find a basis of compar-
ison and then has to map its minimum value to our scale of 
0 and the maximum value to our scale of 10. A conversion 
for example can be the following. 
The task is to evaluate the U-value of a door and convert 
it. The designer checks the U-value of that exact door and 
may research the market to determine the best and worst 
U-values for doors. According the research, he can decide 
what U-value belongs to 0 and what U-value belongs to 10, 
thus enabling him to map the exact U-value of the door to 
a scale number.
5.2 Calculations of the aggregation rules
If we would like to compare or sum up the data from 
the BIM model, or to discover anomalies in the project, we 
have to aggregate the values of the objects along different 
dimensions and categories. The relationships among the 
objects are so complex that this process is not trivial. We 
have to analyze each level of the ontologies and set a cor-
rect aggregation rule for each of them.
We discovered there are two types of aggregation: disci-
pline and object aggregation. The object aggregation (Fig. 6) 
is along a chosen discipline, where we want an aggre-
gated view of a chosen metric. It is, for example, when we 
aggregate the usability value of objects to object-groups 
(e.g., building elements) and the values of object-groups 
to the building level, which is the top level in the hierar-
chy. Discipline aggregation (Fig. 7) is along one level of the 
hierarchy (e.g., doors). This occurs when we aggregate the 
sub-discipline values of objects to discipline values, then to 
main discipline categories.
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We have taken into account the possible aggregation 
rules based on practical reasons. These are the sum func-
tion, the average function, the weighted average function, 
the minimum function, and the maximum function. As far 
as subjective and mixed values, the listed equations will 
probably suit our needs in most cases. However, objective 
values in terms of object-groups are more complex. For 
example, if we would like to know the thermal performance 
of Office-01, we have to use complex calculations, which 
may contain several different equations. Hence, there has 
to be an option for unique equation input. In addition, a 
manual value input is necessary when the designer does the 
calculation on paper or using other software. In Fig. 8, an 
aggregation matrix example shows the method of calcula-
tion at a given milestone of a possible project. This matrix 
always has to be tailored to every project. An arrow shows 
the direction of the aggregation. If it has multiple starting 
points, it means it is aggregating those multiple values.
5.3 Detection of requirement conflicts
When the values are assigned to objects, we can make a 
requirement conflict detection. We compare the present 
performance value to the requirement values, and if the 
present values satisfy the requirements, then there is no 
conflict. Otherwise, we detect a conflict. (Fig. 9) In the lat-
ter case, the warning marker of the object is set. During the 
aggregation process, if any of the objects within a category 
under examination has a warning attribute in the onto-
logical hierarchy, then the examined category will have 
a warning marker as well. (Fig. 10) The function of con-
flict detection, which decides whether the result is a clash 
or not, needs to be set according to the metrics; because 
in some cases the higher value is the better, in other cases 
the lower. For example, if the U-value requirement is 0.45 
W/m²K, then a lower value will satisfy the requirement; 
whereas if the sound transmission loss requirement is 35 
dB, then a higher value will be satisfactory.
Fig. 8 Aggregation matrix example at a given milestone
Fig. 9 Conflict detection on object level Fig. 10 Conflict detection on building element level
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Fig. 11 Datastructure of an object
Zou, Y. et al [8] highlight the fact that handling the rules 
and regulations manually often resulted in a conflict-ridden 
and incomplete decision-process. They researched the liter-
ature on how automatic rule checking can assist risk man-
agement. It turned out that the main principles are similar 
in both cases: formalize the building code and implement 
models in the computer programs and execute rule objects 
over design objects to check compliance automatically.
6 Object data structure and value input to the building 
information model
6.1 Object data structure
We represent the meta-information of the objects in the 
BIM database with a data-schema. (Fig. 11) Each metric 
has three values: present performance value, requirement 
value, and pass-or-fail value. The designers manually input 
the first two. The third depends on the result of conflict 
detection, whether it passes or fails. An object has a warn-
ing marker and a comment value as well. Their purpose is 
to provide an organized way to communicate and to allow 
us opportunities to contribute rationale reasons for the 
object's values to the database. 
6.2 Object value input
How the discipline designers to the BIM database input 
the present performance value and the requirement value 
is an important part of the evaluation process. To test our 
evaluation method in practice, we came up with the fol-
lowing minimal solution.
Since we believe in open source concepts and that every 
project participant should have their own free software 
choice, our focus is on the OPEN BIM environment. In 
this case, the main data exchange format is IFC. We found 
that using the IFC description tag to store the discipline-re-
lated code is a simple way to solve the task, because we 
were able to read out the input values and visualize it with 
Python script. At the same time, this tag gave us freedom 
in terms of the quality and restrictions of input data. 
Fig. 12 Suggested code syntax of the discipline-related input values
We created a code syntax to encode the discipline-re-
lated values. (Fig. 12) The first value is a floating-point 
number representing the present performance value. The 
second value is another floating-point number representing 
the requirement value. The third value is a 2-digit string, 
representing the main discipline category. The fourth value 
is a 2-digit string as well, representing the sub-discipline 
category. For separation purposes, we used the "#" charac-
ter, since several discipline values can potentially be input 
one after another. 
When the discipline designers decide what present per-
formance values and requirement values to input, they 
generate the code and input it via CAAD software to the 
object's IFC description tag.
7 Ontology of BIM
During the evaluation method, we had to define concepts 
– for example, what could be the subject of an evaluation, 
what kinds of disciplines are present, or what kind of indi-
cator metrics exist. Hence, we needed to use or build a 
hierarchical ontology that would embrace these notions.
 According to our research, other fields in the AEC 
sector have already used classification systems for cost 
estimation, construction organization, facility manage-
ment, etc. There are two widely used classification sys-
tems: Uniclass [10] (Table 1) and OmniClass [11]. (Table 2) 
These systems have several hierarchical lists for the cate-
gorization of different concepts – for instance, Disciplines, 
Tools, Services, Construction Entities, etc.
Table 1 An example of Uniclass classification system
Code Group Sub group Title
EF_20 20  Structural elements
EF_20_05 20 05 Substructure
EF_20_10 20 10 Frames
EF_20_20 20 20 Beams
EF_20_30 20 30 Columns
EF_20_50 20 50 Bridge abutments
EF_25 25  Wall and barriers
EF_25_10 25 10 Walls
EF_25_30 25 30 Doors and windows
… … … …
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Table 2 An example of OmniClass classification system
23-17 00 00 Openings,Passages,and Protection Products
23-17 11 00 Doors  
23-17 11 11 Door Components 
23-17 11 13 Metal Doors
23-17 11 15 Wood Doors
23-17 11 17 Plastic Doors
23-17 11 19 Composite Doors
23-17 11 21 …
23-17 13 00 Windows  
23-17 13 11 Window Components 
23-17 13 13 Metal Windows
23-17 13 15 Wood Windows
23-17 13 17 Plastic Windows
… … …
An evaluation method such as ours may use these classi-
fication systems, but there will be some cases where it needs 
to be supplemented. On other occasions, it can be very diffi-
cult to adhere to their logic, because these are mainly meant 
for construction industry or facility management fields. 
Another problem with them is that Uniclass is suited to 
UK industry standards, while Omniclass is suited to US 
standards, which may differ from the standards from other 
countries worldwide. Therefore, localization is needed. 
There are attempts for this on the EU level, according to 
the European Commission's science and knowledge ser-
vice at the Joint Research Centre (JRC) [12].
For our evaluation method, we need precise definitions 
for the following concepts: discipline designers, indicator 
metrics, and building parts. According to our plan, ontol-
ogies being developed in this area will be re-used and 
extended when they reach sufficient maturity level.
8 Conclusions
In this article, we made an overview of the present BIM 
methodology and discovered that there are pain points, 
which need to be improved in order to increase the pro-
ductivity of the AEC industry. Hence, we introduced a 
method for evaluating Building Information Models. This 
helps decision-makers obtain information about the pres-
ent status of the building from the points of view of differ-
ent disciplines. 
We gave an example project workflow, in which this 
method is integrated. We presented the rationale analysis, 
where all the factors can be taken to account, which effects 
the evaluation and can be represented visually. We speci-
fied the milestones, the discipline designers, the indicator 
metrics, as well as the subjects of evaluations with ontolo-
gies and the aggregation rule. Also, the types of values that 
designers can input were defined, and the aggregation pro-
cess was explained through a practical example. 
We showed that this method works in theory, and that 
it is possible to carry it out with present BIM technology. 
Our current ongoing work is to build a visual analysis 
tool for BIM models that can be used for the investiga-
tion of selected criteria for a building, also by zooming 
in on specific parts of the building. Finding the best visu-
alization methods requires experimentation and under-
standing what is easily comprehensible for engineers and 
project leaders.
Future research directions could be to build a dashboard 
where the data and the results can be visualized on-the-fly 
in a simple and efficient way, or to integrate this method 
with a widely used project management or CAAD system.
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